
BURT TOWNSHIP 

BURT LAKE TRAIL MEETING 

May 18, 2020 

 

 

The Burt Lake Trail Committee meeting was called to order by Chair Gene Hodulik on May 18, 

2020 at 7:00 pm via teleconference call.  866-6823  code 7861936# 

 

Attendence:  Gene Hodulik, Katie Parker, Bert Ebbers, Gary Street, Dennis Dombroski, Paul 

Janness, Margie Reh 

Absent:  Dale Covy, Mac Richardson, Virginia/Leo Chenevere 

 

Also Attending:  Tim MacArthur, Harold Koviak, Donna McDougall, Clerk/Recording 

Secretary 

 

Agenda – No additions for changes 

 

Minutes – January 27, 2020 

MOTION:  Moved by Dombroski, supported by Janness to approve the minutes of January 27, 

2020 as presented. 

MOTION APPROVED 

 

OLD BUSINESS 

Phase II - Hodulik 

Phase II of the trail was paved and looks great.  Construction team is finishing up the edges and 

berm.  The fence will not be stained or painted as it was not part of the contract. 

 

OHM - Hodulik 

Two key personnel from OHM recently left.  Dave Boyle and Lucas Porath both took different 

positions.  Ben Gowell has taken over as manager.  A new contract was proposed from OHM for 

completion of Phase II.  After negotiations, a letter from Harold Koviak, and suggestions from 

Tim MacArthur a new contract was agreed upon, whereas Burt Township will pay $6,000 for 

overwintering the trail and $21,000 to complete Phase II with the stipulation that no other per 

week charges be incurred. 

 

Phase III - MDOT Commitment- Hodulik 

MDOT is still asking for documentation from Phase I for conditional commitment for Phase III 

which includes maintenance information. 

PK Contracting painted fog lines and bike stencils on West Burt Lake Road, Mullett-Burt Road 

and Feather Lane. 

Reh sent information and pictures to Cathy Sampselle but now they want a signed inventory and 

maps.  Reh will complete it and send to Cathy Sampselle this week. 

Three more yield signs are needed for West Burt Lake Road.  Street will pick up the signs. 

 

NEW BUSINESS 



 

Phase III Engineering - Hodulik 

OHM submitted a contract for Phase III at a cost of $57,900.  Bert Ebbers requested a proposal 

from Huron Engineering in Alpena whose bid was $18,000. 

The Board approved the contract at the May 7 board meeting and Huron is already getting forms 

to the state that are due June 1st.  Bert Ebbers asked OHM to send all the electronic files to 

Huron Engineering and a copy to him.   

 

Fundraising for Phase III - Hodulik 

Enbridge has grants available for trails.  A suggested amount to request is $25,000. 

Discussion: 

Street said he is opposed to taking any Enbridge funds.  Reh said TOMTC's opinion is to forego 

Enbridge grants because of “strings attached”.  Dombroski said the trail committee should apply 

for the funds.  More research is needed concerning requirements. The match needed for Phase III 

is $50,000 that must be raised.  Reh stated we do not know the final close out of Phase II 

finances and that there may be some money left. 

Other ways to fundraise were discussed:  letters/parties/other grant opportunities 

 

Phase IV - Hodulik 

East Burt Lake Road construction will begin soon with 5' shoulders for the trail. 

  

Phase V - Hodulik 

Mullett-Burt Road is complete. 

 

U of M - Hodulik 

Archeological Study and design survey completed with OHM for Phase III will be sent to Kari 

Slavik at UM  by Huron Engineering and she will deliver them to the U of M Real Estate 

Division.  This information is being obtained electronically by  Huron Engineering from OHM 

advisors.  The information is similar to that negotiated for Phase II regarding the UM easement. 

 

Media Coverage - Hodulik 

Possible regional coverage for Phase II:  Straitsland Resorter, Petoskey News Review, 

Cheboygan Tribune, NEMCOG, Facebook TOMTC  

 

FINANCIAL STATUS- Hodulik 

April 30,2020 balance $121,126.29.  ($100,000 is Township money) 

Bills paid 4/24/2020 for Phase III - $16,357.00  

Owed to Burt Township - $100,000 

New balance:  $4,769.29 

 

PUBLIC COMMENT - None 

 

MOTION:  Moved by Parker, supported by Janness to adjourn. 

MOTION APPROVED 

 

Adjourned at 8:39 pm. 



 

Next meeting:  June 22, 2020 – 7:00 pm 

 

Respectfully submitted, 

 

Donna McDougall, Clerk/Recording Secretary 

 

 

 

 

  

 

 

 

 

 


